

ASSEMBLY CONCURRENT RESOLUTION NO. 12–
COMMITTEE ON WAYS AND MEANS

MARCH 12, 2007

Referred to Committee on Ways and Means

SUMMARY—Approves the change in scope and the transfer of funds for certain capital improvement projects. (BDR R-1448)

~

EXPLANATION – Matter in **bolded italics** is new; matter between brackets **[omitted material]** is material to be omitted.

ASSEMBLY CONCURRENT RESOLUTION—Approving the change in scope and the transfer of funds for certain capital improvement projects.

1 WHEREAS, NRS 341.145 requires approval by the Legislature,
2 or the Interim Finance Committee when the Legislature is not in
3 session, of any change in scope of the design or construction of a
4 capital improvement project authorized by the Legislature; and

5 WHEREAS, The design and construction of project 05-C20b,
6 High Desert State Prison Phase IV housing units and project
7 05-M06, High Desert State Prison installation of generator number 4
8 were authorized by the 73rd Session of the Nevada Legislature in
9 Senate Bill 524; and

10 WHEREAS, The State Public Works Board solicited for bids on
11 project 05-C20b and project 05-M06 on November 30, 2006, and
12 opened those bids on January 30, 2007; and

13 WHEREAS, The lowest responsible and responsive bid was
14 \$46,592,904, which is \$11,573,165 over the available funding
15 authorized for construction; and

16 WHEREAS, The Department of Corrections indicates it is
17 experiencing significant overcrowding, and project 05-C20b will
18 provide beds needed by September 2008 for housing inmates in the
19 custody of the Department; and

20 WHEREAS, The State Public Works Board indicates the lowest
21 responsible and responsive bidder can meet the date of September
22 2008 for completion of project 05-C20b if a construction contract is
23 executed by April 5, 2007; and



1 WHEREAS, The State Public Works Board indicates certain
2 items will need to be deferred from the scope of project 05-C20b,
3 and funds remaining in project 05-M06 will need to be transferred to
4 project 05-C20b to allow for the execution of a construction contract
5 with the lowest responsible and responsive bidder; now, therefore,
6 be it

7 RESOLVED BY THE ASSEMBLY OF THE STATE OF NEVADA, THE
8 SENATE CONCURRING, That the Legislature approves a change in
9 scope to capital improvement project 05-C20b to defer the following
10 items totaling \$11,573,165 that were included in the lowest
11 responsible and responsive bid: access road paving, concrete
12 sidewalks, retaining wall, emergency generator, site fencing, steel
13 cells and showers, interior finish work, fire sprinkler system,
14 sealants and glazing, food service equipment, security electronics
15 and high mast lighting; and be it further

16 RESOLVED, That the Legislature approves the transfer of
17 \$446,325 in funds from project 05-M06 to project 05-C20b for the
18 construction of High Desert State Prison Phase IV housing units;
19 and be it further

20 RESOLVED, That the deferred items will be reviewed by the 74th
21 Session of the Legislature for consideration of funding in the 2007
22 capital improvement program.

